

# Work plan

## Deadlines

- 2015-03-02 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2015-03-11 Define the Tasks (what must be done), Task allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2015-03-27 Specify the list of material (what, quantity, where to buy - local companies are mandatory) on the wiki
- 2015-04-05 Upload the Interim Report and Presentation to the wiki; the report should contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2015-04-09 Interim Presentation, Discussion and Assessment
- 2015-06-12 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2015-06-18 Final Presentation, Individual Discussion and Assessment
- 2015-06-25:
  1. Update the wiki with all correction suggestions
  2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
  3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2015-06-26:
  1. Hand in the prototype and user manual to the client
  2. Receive the EPS@ISEP certificate

## Tasks

Task	Responsible
Marketing plan	Frederike Brunke
Media / leaflet	Leonore Hood
Product design	Adrian de la Torre
Electrical calculation	Daniel Berenyi and Murat GÜsan
Build the solar dehydrator	All
Development of the structure of the dehydrator	Leonore Hood, Adrian de la Torre, Frederike Brunke
Research	All
Communicaton	Hubert Noral
Final report	All
Final presentation	All
Eco efficiency for measures	Daniel Berenyi and Murat GÜsan
Ethical concerns	Leonore Hood, Adrian de la Torre, Frederike Brunke

## Gantt Chart



weekly gantt chart (15/06/2015 - 21/06/2015)

Task Mode	Task Name	% Complete	Start	Duration	Finish	Resource Names
✓	Testing	100%	Thu 15-06-11	3 days	Mon 15-06-15	Adrian de la Torre[50%];Dániel Berényi[50%];Hubert Noga[50%];Leo Hood[50%];Rike Brunke[50%]
✓	Advertising	100%	Mon 15-06-08	3 days	Wed 15-06-10	Rike Brunke[50%];Leo Hood[50%]
✓	Selling	100%	Tue 15-06-16	3 days	Thu 15-06-18	Rike Brunke[50%];Leo Hood[50%]

From:

<https://www.eps2015-wiki1.dee.isep.ipp.pt/> - The European Project Semester (EPS) at ISEP

Permanent link:

<https://www.eps2015-wiki1.dee.isep.ipp.pt/doku.php?id=plan>

Last update: 2015/06/21 23:49

